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CCR No. 95-0748 Logged Date 10-10-95 |Rev. - Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release Change Class |1

Title (description) Update to ECS Release Plan

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

222-TP-003-008 ECS Master Schedule dated 24
August 1995;

September ILN;
Rel. A DID 305; Rel. B 305

Problem

ECS Release Plan needs to be updated to be consistent with the latest ECS Master Schedule and ILN,
and needs to be updated to reflect the architecture presented at the Release A CDR, the FOS CDR
and the Release B IDR. The plan also needs to reflect agreements made with ESDIS on shifts of
Release C capabilities to earlier releases.

Proposed Solution

gulblgnFi{t the 8th issue of the ECS Release Plan as part of the data package submittal for the Release

Impact Analysis:

Organizations Affected: BOO Contracts CSMs ESO FOS
M&O QA SEIO SDPS Subcontrs [ ]
Other
Cost: None Small [] Mediu [] Large [ ]
(Not exceeding $100,000) ($1r;2),ooo to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Years
Materials
Originator R. C. Barhiere (Signed) R.C. Barbiere 10/11/95
Signature Date
Office SMO Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment Deferred [ ] Disapproved [ ]
Comments:

Get approva from J. Guzek and Release A

CCB Chairperson  (Signed) J.A. Guzek 10-11-95

Signature Date

CMO01JL94 ECS







